FORM DPW.CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE NEOEIVED - DAL

[N
[N

FOR THE MONTH OF  April 2010 L I .

Date: April 23, 2010

CONTRACTOR:  Allied Pacific Builders, Inc.

ADDRESS: 2004 Kahai Street Contract No. 57427 [+

City, State ZIP: Honolutu, HI 96819 DAGS Job No. 12-36-6364 ~

PROJECT TITLE: Manoa Public L.ibrary, Expansion & Site Improvements

CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 8,159,400.00 DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING
[~ DALY REPORTS iv] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total & 37.,726.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 8,197,126.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 4575% $§ 3,733,285.00 6.17% $ 2,326.00 $ 3,735,611.00
Retained REDUCED [ 5%] $ 186,660.00 $ 116.00 3 186,776.00
Amount Subject to Payment $ 3,546,625.00 3 2,210.00 $ 3,548,835.00
Payments to Date $ 3,000,082.00 $ 2,210.00 $ 3,002,292.00
Payments Now Due 3 546,543.00 $ - 3 546,543.00
Payment No. [ 1 7
Remarks:
1. Computed and Checked by:
2. | certify that the above bilt is correct, just, that payment kas not been received, and all
payrofl affidavits have been submitted, are current, or proper deductive exclusions have baen
; ) % 1:,/ wd (/;/-b made to this request.

: m—;‘d [ / / e JALLI%PACIHC/émﬁERS, ING.
5/ro

JUN "'3 2010 William Alicar, President _ 5/3/2010

\Mmended: e “Area Engineer/Architect

5. Approved: & Br‘anch hief or District Engineer Date: By signature / Title: Date
The Public Works Adminigifator cartifies that change orders jgve been issued and the work perfarmed.

;(4/ JUN -3 200

. State Public Werks Administrator Date:




DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Depariment of Accounting and General Services
Division of Public Works

For the Month of: April 2010

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57427
PROJECT TITLE: Manoa Public Library, Expansion & Site Impr DAGS Job No.: 12-36-6364
—
i ]
Llw.i BASIC| CONTRACT
9 LICENSE CONTRACT COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR {TRADE NO. AMOUNT DATE| % CMPI:J "_@f RETAINED
Allie¢ Pacific Builders, Inc, General Contractor BC 23848 $2,500,338 $1,693,009 67.71% 5% 384,650)A
BASIC SUB- SUB-CONTRACT)
LICENSE CONTRACT COMPL. TO RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT DATE| % CMPL % RETAINED
ACUTRON LLC Firestopping C-4603 54,738 30 0.00% 5% $0
AFFILIATED CONSTRUCTIO|CMU BC-26013 $15,000 $0 0.00% 5% 50
CC ENGINEERING Rollup Door ABC-12675 $23,012 S0 0.00% 5% 30
CLOSE CONSTRUCTION, IN{Carpet ABC-20852 529,731 50 0.00% 5% 50
COMMERCIAL SHEETMETAl[Flashing, AC, Digital Contr{BC-4528 $561,900 $73,968 13.16% 5% $3,698
ELECTRICAL SYSTEMS, INC{Electricai Work C-20570 $420,000 $50,935 12.13% 5% $2,546
GIMA PEST CONTROL, INC. [Termite & Soil Treatment |PCO-763 $91,688 $46,000 50.17% 5% $2,300
GREEN PATH TECHNOLOGI|PV System Installation C-29214 $87,819 $0 0.00% 5% §0
HAAS INSULATION Sprayed Cellulose InsulatigC-19954 $24,195 $0 0.00% 5% 0
HONQLULU FIRE PROTECTEFire Sprinkler System C-27304 $93,613 $0 0.00% 5% $0
HONOLULU ROOFING CO., l|Waterproofing & Roofing [C-23799 $370,233 $23,743 6.41% 5% $1,187
ISLAND SCREEN, INC. Alum Doors & Windows |C-13785 $300,805 $82,342 27.37% 5% 54,117
MECHANICAL TRENDS Plumbing C-27730 $137,000 $32,681 23,85% 5% $1,634
OTIS ELEVATOR COMPANY|Hydraulic Elevator C-17265 $63,400 $0 0.00% 5% 30
PACIFIC EXCAVATIONS, LL{Earthwork, Sewer & Drain [C-27234 $370,140 $257,070 80.26% 5% $14,853
ROGER'S INTERIORS Acousfical Ceiling C-22342 $54,800 30 0.00% 5% 80
RPA CONTRACTING Irrigation & Landscaping |C-13568 553,000 30 0.00% 5% $0
SAPIGAD CONSTRUCTION, [General Construction ABC-28430 $1,827,584 $651,694 35.66% 5% $32,584
SUPER SKY PRODUCTS, IN{Glass Canopies £-15690 $79,800 50 2.00% 5% $0
SWANSON STEEL CO., INC.|Struct. Steel & Metal Fab. |C-15690 $957,754 $688,993 71.94% % 534,449
TITAN INDUSTRIES, LLC Demeo, Abatement CT-28868 $92,850 $92,850 100.00% 5% $4,642
Total Retained from Subs $5,659,062 $2,040,276 $102,010|B

] IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

! certify that the above retentions are correct for this request.

Allied Pagific B/\Eders Inc.

Name cf] do trat@))L
W|!I|am Al|car President  05/03/2010

By Signature

NOTE:
Columnar totals shall be equa
the Monthly Estimate Sheet

| in dolfar value to that on

Date

Checked/Verified by:

Fe

Initial

- Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROZECT TITLE: MANOA PUBLIC LIBRARY - EXPANSION AND SITE IMPROVEMENTS
BILLING MONTH: April-10 DAGS JOB NO.: 1 2-36-6364 CONTRACT NO.: 57427

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267300

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
oL Bo5-430M $575308.00 _$28765.00 $546,543.00
— R 1 |

Totals: $575,308.00 ] 5 $28,765.00 $546,543.00

Change Order Payment Suffix: 4

Suffix Fund Symbol Amount Earned Retainage Amount Due

04 BO7-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $575,308.00 i $28,765.00 $546,543.00

o @aﬁ _&/4/2010

Verifte/d By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

Voucher No. OQ"A [ Na‘f-

Verified By W L{{ﬂ( o




